

**A RESOLUTION OF THE ALBANY CITY COUNCIL AUTHORIZING  
THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDER #1 TO  
CONTRACT NO. C25-17 IN THE NOT-TO-EXCEED AMOUNT OF \$136,815  
FOR CONSTRUCTION OF PHASE 11 OF THE  
ANNUAL SIDEWALK REHABILITATION PROGRAM (CIP NO. 22000)**


**WHEREAS**, on June 17, 2025, the City Council authorized the City Manager to award Contract No. C25-17 to Spektren Engineering Inc. for construction of the Phase 10 Project (Resolution No. 2025-43); and

1       **WHEREAS**, on September 25, 2025, the Transportation Commission recommended that  
2 the City Council authorize construction of Phase 11 of the Sidewalk Rehabilitation Program;  
3 and  
4

5       **WHEREAS**, staff reviewed Spektren Engineering Inc.'s Contract Change Order #1  
6 proposal and found it to be highly competitive; and  
7

8       **WHEREAS**, Spektren Engineering Inc. has demonstrated to be swift and responsible  
9 during construction of Phase 10 and is familiar with the City's sidewalk standards.  
10

11       **NOW, THEREFORE, BE IT RESOLVED**, that the Albany City Council hereby  
12 authorizes the City Manager to execute Contract Change Order #1 to Contract No. C25-17  
13 with Spektren Engineering Inc. in the not-to-exceed amount of \$136,815.  
14

15  
16  
17  
18         
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29

ROBIN D. LÓPEZ, MAYOR



# City of Albany

1000 San Pablo Avenue • Albany, California 94706  
(510) 528-5710 • [www.albanyca.org](http://www.albanyca.org)

## RESOLUTION NO. 2025-74

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 1st day of December, 2025, by the following votes:

AYES: Council Members Hansen-Romero, Jordan, McQuaid, Miki and

Mayor López

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this 2nd  
day of December 2025.

Anne Hsu  
CITY CLERK